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3" Harmonic Monday Meeting Minutes

Date: August 21, 2006
Time: 9:30 A.M.
Place: Trailer 157 Conference Room

Attendees (P=Present):

C. Antoine P || C. Cooper P [ E. Harms P [ A. Rowe
T. Arkan P |IN. Dhanaraj |P | T.Khabiboulline N. Solyak
L. Bellantoni H. Edwards D. Mitchell P | W-D Moeller |P
C. Boffo P | M. Foley P | D. Olis P ||G. Wu P
H. Carter P | C. Ginsburg P. Pfund

Minutes recorded by Dan

Minutes are posted at: http://tdserverl.fnal.gov/dolis/39GHz minutes.html
3.9GHz Project page is: www-a0.fnal.gov

Meeting Minutes
HOM bodies

¢ Don Mitchell showed some pictures from his 3D model of Timer’s revised design of F-probe. Don
will email to Timer for his review of dim’s since he is at LINAC conference this week.

¢ Genfa reports that tensile tests on weld samples of niobium show no embrittlement at room
temperature.

e  W-D Moeller reports that DESY saw no evidence of multipacting on 1.3GHz cavity HOM bodies
in past tests on 1.3GHz cavities in the range of 0.2 to 1 MV/m. A more systematic measurement
may be done during next test.

HOM Couplers

e Elvin reports that remaining (14) couplers should be shipped from Ceramtec in next two weeks.

* He has some questions on new coupler design that he’ll discuss with Don M. He intends to
initially procure three.

Cavity fabrication and JLAB PO

e M. Foley reports that JLAB (Bob Manus) intends to ship cavity-3 by today (after completing bead
pull measurement as baseline).

e Cavities 4, 5, and 6 on hold. Mike will go ahead and seam-weld enough end tubes (14 total) for
these and possible replacements on 4-8.

¢ Mike emailed Gary Davis in purchasing to have PO with JLAB extended again from 8/31 to
12/31.

Input Couplers

e D. Olis reports that QC is finished and seven subassemblies that failed inspection are en route

back to CPI. Dan and W-D Moeller will visit CPI next week to discuss problems assuming OK is

rec’d from CPL
®  One coupler is installed on cavity-1 for room temperature coupling test of antenna to cavity. Test
is on-going.
MDL Operation

e There is some conflicting information on when MDL can expect to operate again and what kind
of review(s) is required. Harry will sort it out with Romesh.
e Harry will propose that a single ORC be written that will refer to many JHA's.
e Current hope is to etch 8/30 and 8/31 so Mike can weld on 8/31 and 9/1. The etch dates will be
demonstration of operation for reviewers.
Other Business
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e Don M. reports that PO for fabrication of vacuum vessel has been awarded to a Canadian firm for
$36k. Don will contact them to discuss method of fabrication to meet tolerances on location of
main coupler flange.

* Mike says ~$150k PO awarded to Roark for industrialization study on cavity fabrication using
18.1 funds. Study includes 3-phases of fabrication: a single cell cavity, cavity end groups, and
single 9-cell cavity. End group design ultimately fabricated in phase 2 will include redesigned
HOM body.

e W-D Moeller reports that MOU is in the works for shipment of (3) couplers and (2) cavities from
DESY (1.3GHz).

¢ Elvinis sending a poster for LINAC conference this week.



